
ID WBS Task Name Contact Resource
Initials

Duration

176 3.5.1.2.2.4.1 REX ops drains and take production fwd node offline AL SS 1 day

177 3.5.1.2.2.4.2 REX ops installs software on production fwd node (d0srv15) AL SS 1 day

178 3.5.1.2.2.4.3 Put fwd node back into system d0srv15 (Nov 13) AL SS 1 day

179 3.5.1.2.2.4.4 Admins and REX ops configure production fwd node AL FEF,SS 2 days

182 3.5.1.2.2.5.1 REX ops drains and take production fwd node offline AL SS 1 day

183 3.5.1.2.2.5.2 REX ops installs software on production fwd node (d0srv66) AL SS 2 days

184 3.5.1.2.2.5.3 Switch candidate machine and d0srv66 (1 fwd node downtime)  (Nov 15) AL SS 1 day

185 3.5.1.2.2.5.4 Admins and REX ops configure production fwd node AL FEF,SS 2 days

190 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS 1 day

191 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS 1 day

244 3.5.2.1.1 Manually clean up SamGrid job queue (samgrid.fnal.gov) GG SS 1 day

192 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL SS,LCG 2 days

245 3.5.2.1.4 Test/observe auto-clean up for SamGrid job queue GG PM,SS 1 day

247 3.5.2.1.6 Manually clean up OSG job queue (fwd nodes) GG SS 1 day

248 3.5.2.1.2 Test/observe auto-clean up for OSG job queue GG PM,SS 1 day

196 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS 1 day

197 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS 1 day

198 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL SS,LCG 2 days

235 3.5.8.1 REX ops installs software on test fwd node (d0srv15) AL SS 2 days

237 3.5.8.5 REX ops installs software on test queue node (old samgrid) AL SS 2 days

238 3.5.8.6 REX ops installs durable locations test machine AL SS 2 days

239 3.5.8.3 Trial use of SamGrid test stand AL SS 3 days
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Tue 1/8/08 Tue 1/8/08
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Mon 1/14/08 Tue 1/15/08

Fri 1/18/08 Tue 1/22/08

Wed 1/23/08 Thu 1/24/08

Fri 1/25/08 Tue 1/29/08

SS REX ops drains and take production fwd node offline
SS REX ops installs software on production fwd node (d0srv15)

SS Put fwd node back into system d0srv15 (Nov 13)
FEF,SS Admins and REX ops configure production fwd node

SS REX ops drains and take production fwd node offline
SS REX ops installs software on production fwd node (d0srv66)

SS Switch candidate machine and d0srv66 (1 fwd node downtime)  (Nov 15)
FEF,SS Admins and REX ops configure production fwd node

SS REX ops installs software on LCG/UK fwd node
SS REX ops puts fwd node back into syst
SS Manually clean up SamGrid job queue
SS,LCG Site and REX ops configure 

PM,SS Test/observe auto-clean up 
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Manually clean up OSG job queue (fwd nodes)
,SS Test/observe auto-clean up for OSG job queue

SS REX ops installs software on LCG/Germany fwd node
SS REX ops puts fwd node back into system
SS,LCG Site and REX ops configure production fwd node

SS REX ops installs software on test fwd node (d0srv15)
SS REX ops installs software on test queue node (old samgrid)

SS REX ops installs durable locations test machine
SS Trial use of SamGrid test stand
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